CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT No. PROJECT TITLE:
PK0403 RECREATION CENTER
DESCRIPTION

Design of facility and construction as determined by a preliminary engineering study.

PROJECT MANAGER (S) CONSULTANT (S)
Joe Chesser, Parks Development Manager
CONTRACTOR (S)

BUDGET AMOUNT  $50,000

PROJECT COSTS BUDGET ACTUAL

Preliminary Engineering 7
Report 50,000
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‘ Contingency

ToTAL COSTS 50,000

PROPOSED REVISED ACTUAL

PROJECT SCHEDULE DATE DATE DATE

Preliminary Engineering
Report July 2005
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CoMMENTS: Pending Completion of Parks Recreation and Open Space
Master Plan
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